
 

 

 
10th August 2017 
 
Dear Carew, 
 
I write in response to the industry consultation on the application to amend the London and Birmingham 
Railway Limited Track Access Contract to introduce rights for the December 2017 timetable for a new 
service between Leamington Spa and Coventry serving a new station at Kenilworth. 
 
Whilst CrossCountry understand the importance and benefits of introducing services for Kenilworth, we do 
have concerns relating to this application, particularly around the performance impact the introduction of new 
services will have on our own services.  
 
Railsys modelling was undertaken looking at impact within the following boundaries: 
 
 Rugby  
 Proof House Junction  
 Nuneaton  
 Tyseley / Small Heath  
 Stratford-upon-Avon  
 Aynho Jn  
 
As we are a long distance operator, we highlighted at the time that the modelling did not go geographically 
far enough to give a complete picture of the overall performance impact.  Our services that will be affected 
operate to Manchester and Bournemouth.  With the modelling that has taken place, it is not even possible to 
fully understand the impact of late running on Birmingham New St. The scheme creates potential for 
CrossCountry services to lose path and create significant knock on delays   
 
The London Midland application states that there is ‘a small modelled performance impact to XC services’.  
Using the modelled delay data (which, for the reasons stated above, is likely to be significantly understated), 
the annual delay impact to CrossCountry is 6,514 additional minutes (a rise of 1%) which equates to 0.1% 
PPM.  This is not a small impact.  We would like to understand from Network Rail what plans they will be 
putting in place to mitigate this impact so that CrossCountry’s performance is held neutral.  Network Rail are 
currently failing their regulatory target for PPM and these new services have been proven to introduce a 
worsenment in performance. 
 
The modelling was only carried out on the Monday to Saturday timetable. 
The modelled timetable is as below: 

 
 
 
 
 
     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The timetable which has been offered has a number of variances to the modelled timetable.  



 

 

We have identified the differences and colour coded them +1, +2, +3.  

 

 
 

Leamington Spa - Coventry  Monday-Friday 

  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Train ID  2C65
EL 

2C67
EL 

2C69
EL 

2C71
EL 

2C73
EL 

2C75
EL 

2C77
EL 

2C79
EL 

2C81
EL 

2C83
EL 

2C85
EL 

2C87
EL 

2C89
EL 

2C91
EL 

2C93
EL 

2C95
EL 

From                   

Timing Type  153 153 153 153 153 153 153 153 153 153 153 153 153 153 153 153 

Days Run  [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] 

Leamington Spa Dep 06.08 07.00 08.00 09.00 10.00 11.00 12p01 13.00 14.00 15.00 16p01 17.00 18.00 19p01 20p01 21.00 

Kenilworth  06a16 07a08 08a08 09a08 10a08 11a08 12pa0
9 

13qa1
0 

14a08 15q10 16pa0
9 

17a08 18a08 19pa0
9 

20.08
½ 

21a08 

Kenilworth Jns  06/17
½ 

07/09
½ 

08/X1
0½ 

09/09
½ 

10/09
½ 

11/09
½ 

12/10
½ 

13/11
½ 

14/09
½ 

15/11
½ 

16/10
½ 

17/09
½ 

18/09
½ 

19/10
½ 

20/10 21/09
½ 

Coventry Arr 06v24 07.16 08.17 09.16 10.16 11.16 12.17 13.18 14.16 15.18 16.17 17.16 18.16 19.17 20.17 21.16 

To                   

Bid/Offer Status  OB OF OF OF OF OF OB OB OF OF OB OF OF OB OB OF 

 

Leamington Spa - Coventry  Monday-Friday 

  17 

Train ID  2C97
EL 

From    

Timing Type  153 

Days Run  [AD] 

Leamington Spa Dep 22.17 

Kenilworth  22a25 

Kenilworth Jns  22hN
X31 

Coventry 

 

 

Arr 22w3
8 

To    

Bid/Offer Status  OB 

 

Coventry - Leamington Spa  Monday-Friday 

  1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Train ID  2H66
EL 

2H68
EL 

2H70
EL 

2H72
EL 

2H74
EL 

2H76
EK 

2H78
EK 

2H80
EL 

2H82
EL 

2H84
EL 

2H86
EL 

2H88
EL 

2H90
EL 

2H92
EL 

2H94
EL 

2H96
EL 

From                   

Timing Type  153 153 153 153 153 153 153 153 153 153 153 153 153 153 153 153 

Days Run  [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] [AD] 

Coventry Dep 06.33 07.36 08.35 09.36 10.36 11.36 12p37 13.36 14.34 15.36 16.36 17.36 18.36 19.36 20.36 21.36 

Kenilworth Jns  06hN
X45 

07/42
½ 

08/41
½ 

09/42
½ 

10/42
½ 

11/42
½ 

12/46 13/42
½ 

14/40
½ 

15/42
½ 

16/42
½ 

17/42
½ 

18/42
½ 

19/42
½ 

20/42
½ 

21/42
½ 

Kenilworth  06q46
½ 

07a44
½ 

08b44 09a44
½ 

10a44
½ 

11a44
½ 

12r47
½ 

13a44
½ 

14.42 15a44
½ 

16a44
½ 

17a44
½ 

18a44
½ 

19a44
½ 

20a44
½ 

21a44
½ 

Leamington Spa Arr 06.55 07.55 08w5
3 

09w5
3 

10w5
3 

11v54 12.56 13w5
3 

14v53 15v54 16w5
3 

17y52 18.55 19w5
3 

20w5
3 

 

 

 

21.56 

To                   

Bid/Offer Status  OB OF OB OB OB OB OB OB OB OF OB OB OB OB OB OB 

Coventry - Leamington Spa  Monday-Friday 

  17 

Train ID  2H98
EL 

From    

Timing Type  153 

Days Run  [AD] 

Coventry Dep 22.43 

Kenilworth Jns  22/51 

Kenilworth  22a53 

Leamington Spa Arr 23v02 

To    

Bid/Offer Status  OF 



 

 

We would like to understand what impact these amendments will have on performance.  Have these been 
modelled?   
 
There are also variances between the times stated in the Form P and those that have been offered. 
 
We would like to ask whether the TPRs are compliant as some services seemingly fall short of the minimum 
turnaround times at both Coventry and Leamington. 
 
We have worked closely with TOC and Network Rail colleagues over many months to develop contingency 
plans seeking to minimise further performance impact.   The following demonstrates the regulation policies 
that will need to be implemented Mon to Sat. 
 

Event Risk Intervention Proposed 

DN 1MXX running up 
to 7” late 

   Run in timetabled 

sequence from COV 

DN 1MXX running 8-
13” late 

Train out of sequence 
from COV towards BHI 
leading to further delay to 
1MXX and PPM failure 
to. Possible further 
impact to 9SXX 

 1MXX to run out of booked 

sequence from COV, and 

follow 1WXX/2YXX 

 1MXX to use platform 3 at 

COV to allow Shuttle to 

return to platform 4 right 

time 

 1MXX to pass 1WXX/2YXX 

at BHI. 1WXX/2YXX to use 

platform 1 

Down Kenilworth 
Shuttle up to 8” late 

Delay to 1MXX at COV  Freight to remain in loop as 

booked (if running) 

 ECS move from platform 4 

to Engineers Siding at 

COV and return to be 

caped – Shuttle unit to 

remain in platform 4 

 1MXX to use platform 3 at 

COV 

 
These are the mitigations for individual trains running late and would need to be adhered to in every single 
instance of late running.  However, it must be noted that significant disruption would be difficult for the 
Coventry work station to manage.   
 
 
 
 
 
 
 



 

 

The Sunday timetable was not part of the modelling undertaken and therefore we have no visibility of the 
performance risk it will introduce. We have met with London Midland to discuss the options and currently 
there are 17 potential regulation policies for Sundays. 
 
Due to the infrastructure constraints, some contingencies will be very difficult to manage.  Trains can turn 
round from Leamington at Kenilworth, but they cannot from Coventry as there is no signal to return from 
Kenilworth in the Coventry direction.   
 
We believe the Sunday service would be very difficult to operate with any perturbation on the day and are 
concerned that the performance impact has not been assessed.  We would therefore find it difficult to 
support the introduction of this timetable and would suggest that more work is required before granting the 
rights for services on Sundays. 
 
I trust that all of the above will be factored into the decision making process. 
 
Yours Sincerely,  
 
 
 
 
Pauline Rawlings 
 
Head of Planning and Performance 
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